attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 6:20PM

Contract No.:  04-0120F4

Diary #: 764 Const Calendar Day: 269 Date:
Inspector Name: Daouk, Sami Title:

Inspection Type:  Continuous
Shift Hours: 07:00am  03:30 pm Break: 00:30
Federal ID:

28-Feb-2013  Thursday

Over Time:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Awal, Mohammad Approved Date: 16-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower & work on .
miscellaneous activities . They started at 7:00 AM.

No welders were on the Electro Slag Weld repairs between 9 & 13 meters .

William , Robert , Andrew , Art, & Jessie were on the site . They had to UT , & Map the repair
locations .

Casey had to work on the W line rigging materials from & to the site & he had to work with the erection
crews .

Anthony , Augie , Casey , Jonathon , & Robert had to work on the erection tower . Crews had to
remove the top 10 meters of the elevator track shaft , disassemble the platform at 150 meters . Crews had
to remove the hand rails , plywood , joists , cut , fly out of the site the vertical supports & connecting
beams , set them on the W line , & set a ladder from 140 meters to the top of the diaphragm at 157
meters . They started at 7:15 AM. Crews were done at 11:30 AM.

After that , crews had to work on the stair case . They had to remove the top 5 meters between 150 &
145 meters , fly , & set the section on the E line . They started at 11:35 AM. Crews were done at 11:50 AM.
Casey had to disassemble the stair case .

In the afternoon , crews had to work on the elevator landing platform at 150 meters . They had to pull
the hand rails , grating , fly , & set them on the W line . They stared at 12:40 PM.

In addition to that , crews had to had to remove the South connector beam for the platform , & fly it out
of the site . Crews were done at 3:00 PM.

Richard , Huang , & Mathew had to work on miscellaneous activities on the tower . Crews had to work
on the West vertical support for the catwalk . They had to drill & set 2 brackets on the catwalk frame ,
weld 4 stiffeners plate on the vertical support , weld one more angles on the top of the platform at 145
meters & the vertical support . Erect the vertical support & install 1 - 50 mm. bolt on the top & bottom of
the support . They started at 7:15 AM. Crews were done at 2:30 PM.

Mardonio had to tap the remaining holes for the barricade brackets at 119 meters for the 2nd day . He
started at 7:30 AM.

In addition to that , he had to erect the barricade brackets & install & snug the bolts on the North &
West tower shafts at 119, 123, 131, & 135 meters.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 764 Date: 28-Feb-2013  Thursday

Mohammad had to cover the tower activities after 3:00 PM.

04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MARDONIO MARTINEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP MATTHEW MULLINGS 8.00 2.00 0.00 10.00 D
Ironworker FOR HUA QIANG HUANG 8.00 2.00 0.00 10.00 |:|
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 []
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 |:|
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 200 000 0.0 []
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